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" 1.	 Introduction and Summary
1. 1 INTRODUCTION
a^
,
m
This third quarterly report for the Experiment Definition Phase of the Shuttle
J Laboratory LDRL 10. 6 Experiment (Contract NAS 5_,20018) covers the period from
26 December 1974 to 26 March 1975. 	 During this quarter, the design and layout
of the transmitter optomechanical subsystem brassboard model was -essentially
completed.	 This effort culminated in a formal Design Layout Review on
27 March 1975. 	 The material presented at that review forms the basis for this
quarterly report and documents the LDRL-10, 6 program activities during the past
quarter as well as overall program status. 	 All charts presented at the review are
shown either as tables or figures, with accompanying descriptive text as
appropriate.
Third quarter program activities included:
1)	 Update of the LDRL Design Control Table to detail the transmitter opticalt chain losses and incorporate the change to a-reflective beam pre-expander
2)	 Continued examination of the link establishment sequence, including its
j.t dependence upon spacecraft stability
3)	 Design of the transmitter pointing and tracking control system
, 4)	 Finalization of the transmitter brassboard optical and mechanical design
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e1. Introduction and Summary
1	 ,
1.4 PROGRAM SCOPE
is	 ..
The present program is divided into two phases. The first phase consists of
1) definition and planning of the communication experiment, 2) determination of the
ensuing system requirements, and 3) design of the requisite 10. 6 µm shuttle trans-
mitter optomechanical subsystem. At the end of the first phase the effort will stop
pending the completion of tests on associated NASA laser communication equipment,
the optomechanical subsystem with its receiver. During the second phase, appro-
priate test results will be combined with the phase l work and published in the final
report.
A third phase is planned. It is the fabrication, assembly, and checkout of the trans-
mitter optomechanical subsystem brassboard model designed under this study. The
fabricated brassboard optomechanical subsystem is intended to be updated later to
- a functional engineering model transmitter, which, could possibly be used on the
Shuttle S`pac elab .
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2. Link Performance Summary' a
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2.1 SUMMARY
1
The LDRL 10, 6 link analysis program has been revised to reflect the final
transmitter brassboard optical system configuration. The program generated
Design Control Table now includes a correspondingly ;more detailed description of
transmitter optical chain losses. In the following topics, the LDRL operational 	 $
environment is briefly described. Design Control Tables are presented for the most
critical communication link for both the experimental and the deployed LDRL sys
terns. The corresponding transmitter and receiver package weight breakdowns are
also discussed. r
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t	 2. Link Performance Summary
2.3 ORBIT IMPOSED EXPERIMENT LINK PARAMETERS
i	 .
Parameter
Extreme
Value
Orbital
Condition
Range 46,720 km Shuttle to Molniya
Doppler 942 MHz Shuttle to Molniya
Point ahead angle 86ltrad Shuttle to ground
Angular rate 48 deg/min Shuttle to ground(500 km orbit)
fli
i
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2. Link Performance Summary
2.4 ACQUISITION PROCEDURE AND PARAMETERS
Deployed Case. The deployed case is an ultimate operational system. It is
compatible with the experiment but has some improved parameters.
The higher orbit relay satellite, in contact with the ground control station, can serve
a number of low earth orbiting satellites. On ground command, the relay satellite
initiates the link establishment procedure by illuminating the corresponding low earth
orbiting satellite with a 4. 0 watt CO2 beacon of 0. 13° beamwidth. The low earth
orbiting satellite scans its acquisition (uncertainty) angle of ±0. 5° with its instan-
taneous field of view of 55. 94 µrad and detects the relay satellite with a probability
0. 99 in 5.41 seconds. The low earth orbiting satellite acquisition angle f0. 5 is
-!	 based on the assumption that it will have this pointing accuracy capability. Then thej
	
	 transmitter of the low earth orbiting satellite is turned on, and the relay satellite
acquires it in 1. 08 seconds by scanning the acquisition angle of f0. 1 with its instan-
taneous field of view of 36.9 µrad. The tracking and communication phase then starts
on command from the relay satellite.
Experiment Cass. In the experiment case, the Shuttle initiates- the link establishment
procedure by illuminating the Molniya satellite with a 1. 0 watt CO2 beacon of 0. 13'
beamwidth. The experimental package in the Molniya orbit has a 16. 51 cm aperture
and scans its acquisition angle of t0. 13° with its instantaneous field of view of
66.1 µrad. It detects-the Shuttle in 1.40 seconds. The Molniya orbit satellite then
turns on its l watt CO2 transmitter. Its 66. 1 µrad transmitter beamwidth is coaxial'
with the received beacon and therefore illuminates the Shuttle. The Shuttle beacon
receiver now scans the shuttle acquisition angle of t0. 5' (actually reduced by the
Shuttle Spacelab Instrument Pointing System to t0. 06 °) and acquires the Molniya in
5.41 seconds, with a probability 0.99. The Shuttle broadbeam beacon is then
switched to its communication transmitter beamwidth of 55. 94 µrad, and the tracking
and communication phase starts.
4
	
	 Allowance for point ahead compensation hardware has been made. The uncompen-
sated point ahead loss depends upon point ahead angle, but could be as large as 6 dB.
Point ahead compensation should be made, but a-detailed control design has not yet
been incorporated,,
}
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ACQUISITION PARAMETERS
_
_Low Earth Orbiting Satellite(Transmitter) Molny^A(Rece iver)
Shuttle
Parameter Experimental Deployed Experimental Deployed
Aperture, cm
	
- 18,0 18.0 16.51 29.57
Obscuration (diameter) 0.417 0.417 0.200 0,200
Instantaneous field of 55.94 55.94 66.13 36.92
view, µrad
Communication 1.0 1.0 1.0"
transmitter, power, W
NEP, WHz-1 5.35 x 10-20 5.35 x 10-20 5.35 x 10.20 5.35 x 10.20
Beacon power, W 110 4.0
Beacon beamwidth, deg 012 0.13
Acq. uncertainty angle, deg t0.5 f0.5 ±0.13 t0.1
Probability of acquisition"* 0.99 0.99 0.99 0.99
Mean acquisition time, sec 5.41 5.41 1.40 1.08
0
0
do
k
a
;v
'Presently is planned as a transceiver.
"False alarm, probability 10-3.
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2. 5 COMMUNICATION PERFORMANCE REQUIREMENTS
The deployed LDRL performance requirement is stipulated to be a data rate
capability of 400 Mbps with a 10- 6 bit error probability, Pe. In an experimental test
using the existing optomechanical subsystem the data rate would be reduced to
124. 67 Mbps corresponding to the smaller OMSS experimental receiver aperture,
16.51 cm, while retaining the same Pe.
The system IF bandwidth, BIF, requirement is a function of the link data rate, Rb.
The low pass bandwidth, Bo, corresponding to BIF is Bo = B IF/ 2. For a given
detection method, the detector performance degradation from the ideal matched
filter case due to thermal noise and intersymbol interference depends on the
ratio Bo/Rb. The relationship between Bo/Rb-and detector performance degradation
has been examined for a number of detection methods. One readily implemented
detection scheme for binary digital data uses the "band limit and sample" detector.
For this situation, the detector performance degradation may be minimized by the
optimal choice of Bo/Rb., The detector performance_ degradation may be charac-
terized by the increase in Pe (for constant bit energy/ spectral noise density, Eb/No)
or alternatively, by the increase in Eb/No required to maintain-a constant Pe. For
the LDRL 10, 6 requirement of Pe = 10' 6 , the detector performance degradation is
minimizFd for Bo/Rb = 0. 88. The corresponding required IF bandwidth for the LDRL
400 x 10 bps data rate is then
	
BIF
	
2 Bo
= 2x0. 88xRb
-: 704 x 10 6 Hz
The corresponding required (S/N)IF to detect with specified Pe depends on the detec-
tion method used. For the chosen band limit and sample scheme, required (S/N)IF
is determined by Bo /Rb For Pe = 10- 6 and the corresponding optimum value of
Bo/Rb 0. 88, the Eb/No required is approximately 17. 6 (12. 3 dB). ` The (S/N)IF
is then determined.
	
(SIN)
	
Eb	 BF
IF No Rb
9.75 or 9. 9 dB
An additional 6 dB margin is included to accommodate design uncertainties. The
resultant (SIN)IF 15. 9 dB has been used as a basis for the LDRL system perfor-
mance calculations.
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W
C?
19
i2. Link. Performance Summary
2. 6 LINK DESIGN CONTROL TABLES
The Design Control Tables shown are for the experimental and deploye d LDRLs,
respectively. These are for the most critical communication situation — the shuttle
to Molniya link (maximum range 46720 km). The experimental LDRL is distinguished
from the deployed LDRL by its smaller receiver aperture diameter (16. 5l cm, due
to the present receiver optomechanical subsystem brassboard) and the correspond-
ingly reduced intermediate frequency bandwidth (214 MHz) required to maintain
(SNR)IF	15.9 dB. The Design Control Table expresses in logarithmic form the
relationship
i
PT T1 T
 G  ' ,. GR ^R 'IN
- ^-Tivc IF
where
PI, = modulated laser output power
r1,r	 transmitter loss
GT	 transmitter aperture gain
T1S	 = space los s
GR = receiver aperture gain
= receiver loss11R
detector quantv^n efficiency
h	 = Planck's constant
V	 = optical carrier frequencyc
BIF = intermediate frequency bandwidth
and TIN = (SNR)IF/(SNR)IF°ideal is the detector noise degradation from ideal due to
all noise mechanisms.
I
20
}	 LINK DESIGN CONTROL TABLE (EXPERIMENT)
LINK DESIGN CONTROL TABLE (DEPLOYED)
y, T	
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CONSTANTS USED IN LDRL LINK BUDGET CALCULATIONS
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2. 8 TRANSMITTER AND RECEIVER WEIGHT AND POWER TABULATIONS
These charts present weight and power tabulations for both the experimental
(16. 51 cm aperture)- and deployed (29, 57 cm aperture) LDRL receivers for a trans-
mitter -paving an 18 cm aperture and a 1 watt output. This transmitter is common
to both links. (Package A refers to the receiver which has the configuration of the
OMSS. Package B has a configuration capable of hemispherical angular coverage
	
a
and is described in detail in this report, ) The tabulations are another output of the
same Link Analysis program which generates the Design Control Tables. The
weight and povrer modeling upon which the tabulations are based have been discussed
	 lin the First Quarterly Report.
	 j
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3. Acquisition and Tracking
Wi
3.1 SUMMARY
S
^. I
The systems analysis tasks for the first phase of the LDRL transmitter
project are given in the table. The features of the overall servo system were first
defined. The selected concept involved several control loops. Following this, an
a _
	
	 analysis of several acquisition concepts was completed. Because of the large tele-
scope field of view compared to the (?etector field of view and .because of the target
rates involved, acquisition presents iL difficult problem. Next, the' orbital motion
of the Shuttle relative to the ground station was analyzed to determine gimbal
motions; target motions, and coordinate conversions. Finally, based on the above
t	 analysis and other program constraints, the servo requirements were defined
SYSTEMS ANALYSIS TASKS	 Y
i
3. 2. 1 SHUTTLE TO GROUND LINK
a
For the first case, a spiral scan using the image motion compensator (IMC)
is used to cover the entire 1 ° field. A simple five-position gimbal scan is super-
imposed on the IMC scan to add a factor of two margin to the IMC field of view. For
the second case a circular fence scan ie used to effect scanning in essentially one
dimension. The Shuttle motion will bring the beacon across the detector.
The ppostdet ction bandwidth in the table refers to the optimum filter band-
width to detect the acg uisitioni ulse. This pulse has a width which in turn dep ends
on the scan velocity through the field of view.
1
r
G
2
x
The minimum acquisition requirements for the Shuttle to ground link are
given in the opposite figure. It is assumed for this link that the Shuttle pointing
uncertainty is f0.5°. This is the same as the field of view of the optics. There
fore, the target at the start of the acquisition phase can theoretically be brought
within the field of view by commanding the gimbals to the required angles.
Two cases are considered. In the first it is assumed that part of the target
motion is compensated through gimbal commands such that the resultant relative
motion is only 0. 09 deg/sec. For the second case, it is assumed that the relative
target motion is not taken out by the gimbals; the gimbals are simply commanded to
azimuth and elevation positions through which the target will pass at the time the
spacecraft is 60° from zenith.
r	 28s	 ,
Parameter
Spiral Scan Fence Scan
Target Velocity = 0.09 deg/sec Target Velocity = 0.25 deg/sec
Scan frequency, Hz 54 150
_Postdetection bandwidth, kHz 111 309
Frame telemetry, sec 6 4
Line resolution, µrad 29 29
Number of lines 300 300
h 1
i
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3. Acquisition and Tracking
3.2 Requirements
3. 2. 2 SHUTTLE TO MOLNlYA
a
The figure shows the acquisition requirements for the Shuttle to Molniya
link. As is the previous case, a spiral scan covering the entire 1 ° field of view is
used to locate the target, and a miniscan covering a 't0. 05 ° field of view is used to
actually acquire the target. 	 -
The target velocity of 0. 015 deg/sec is based on the assumptions that
1) 90 percent of the real target motion of 0. 05 deg/sec can be removed through a
E
ground commanded gimbal control program and 2) the base motion of the satellite
will be less than 0. 01 deg/sec. For the miniscan, the maximum target velocity
that can be accommodated is increased to 0. 08 deg/sec. This is because of the
higher scan frequency employed for that mode.
One of the objectives in devising the acquisition scheme was to reduce the
postdetection bandwidth below 30 kHz, in order to maintain adequate detection
signal-to-noise ratio. As can be seen, the required bandwidths are well within
these constraints. i
a
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Parameter Coarse Scan Miniscan,
Target velocity, deg/sec 0.015 0.08
Scan frequency, Hz 9 501
Type scan Spiral Spiral
Postdetection bandwidth, kHz 18.4 4.7
Frame time, sec 33 0.6
Line resolution, µrad 29 29
Number of lines 300 30
1
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3. Acquisition and Tracking
3.2 Requirements
j	 3.2.3 IMAGE MOTION COMPENSATOR
I
The IMC requirements are given in the table for the both the Shuttle to
ground link and Shuttle to Molniya link. These requirements are based on the
acquisition schemes discussed in the last two topics.
I	 ; The mirror size, as discussed in the optical design presentation, is the
smallest value that is consistent with the design requirements. The angular
deflection is determined by the telescope magnification (7) and field of view(:0. 5 ° ). The required servo bandwidth is determined by the IMC scan speed. For
the Shuttle to ground link this can vary from 100 to 175 Hz.
The angluar readout accuracy is determined by the angular subtense of
the received beam (58 µrad). The linearity is required over a f0. 1 field. The
resolution is based on the fine track requirements,
{	 f:
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aParameter Shuttle to Ground Link Shuttle to Molniya Link
Mirror size, in. 1 x 1.4 1 x 1.4
Angular deflection, deg -11.75 x.1.75`
Servo bandwidth, Hz 100 to 175 100
Position readout
requirements
•	 Accuracy, µrad ±15 ±15
•	 Linearity, % f0.8. 10.8
•	 Resolution, µrad t2.5 t2.5
j
0
0
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3. 2.4 GIMBAL SERVO
j
3
The table shows the gimbal servo requirements. These requirements are
!s	 based on the Shuttle to ground link, which was selected as a servo baseline because
the tracking dynamics are generally more stringent than for the Shuttle to Molniya
link. The maximum acquisition target velocity is based on the assumption that
acquisition will take place before a zenith angle of 60°. The field of view is 80A
each side of zenith. The allowed angular sector to acquire is the sector from 80
to 60 zenith in a 500 km orbit. This sector is traversed in approximately 2 minutes.
The base motion required is the expected Shuttle base motion. The
maximum gimbal angles and rates are for a 500 km orbit and for a ground station
on the equator. These represent worst case conditions.
The servo bandwidth is based on the required pointing rates during the
acquisition mode.
a
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Operational modes Acquisition (search and pointing) 	 oCoarse track	 o
Target data Na
Maximum target velocity 0.8 deg/sec
Acquisition target velocity 0.25 deg/sec
Maximum target acceleration 0.007 deg/sect
Time in field of view 10 min
Allowable acquisition time 2 min
Base motion
Short term 0.01 deg/sec'
Long term 0.1 d g/hr
Gimbal motion
Roll angle ±686
Roil rate	 _ 0.2 deg/sec
Pitch an g le	 -' ±680
Y3. Acquisition and Tracking
3, 2 Requirements
3. 2, 5 FINE TRACK AND LEAD ANGLE CORRECTOR
The requirements for the fine track loop and lead angle corrector (point
ahead device) are given in the table. The fine track bandwidth is chosen great
enough to minimize interaction with the gimbal control loop and also to stabilize the
image to ±5_µrad against residual target motion not removed by the gimbal loop.
The signal-to-noise ratio requirement is based on maintaining t5 µrad angular noise
with a 10 µra.d amplitude modulation of a 58 µrad beamwidth.
The same device used for nutating the received beam (to develop an error
signal) is used to impart the required lead angle. The amplitude of the required
angular deflection is based on the magnification at that point, 45, and, upon the
required beam deflection in object space, 84 µrad. The specified linearity is good
enough to essentially eliminate that source of error from 'he lead angle correction.
The bandwidth is based on a nutation scan frequency of 150 Hz.
3
j
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REQUIREMENT SUMMARY
0
FINE TRACK REQUIREMENTS
Nj	 Bandwidth	 50 Hz	 I1
Total track error`	 10 µrad
Noise error	 • 5 µrad
Dynamic error	 • 5 µrad
Signal-to-noise ratio 20 dB
F Dynamic range" f0.10
i	 + LEAD ANGLE CORRECTOR/BEAM NUTATOR
Conical scan amplitude * 15 µrad
Conical scan frequency 150 Hz
Corrector bandwidth 300 Hz
z	
- Angular deflection 0.2140
Pickoff linearity 	 _ 1%
Aperture size 5 mm
* Referred to object space:
t
t
y
t
5	
t
x
A{
.t
.
3r 37
The acquisition and tracking servo loop block diagram is shown in the
figure. The, system-uses a multiloop concept in which a wideband, "fine track loop
maintains the required track accuracy while a coarse loop maintains 'the fine loop
actuator within its bounds. The actuator for the fine loop is the image motion
compensator (IMC), which is located on the outer gimbal. Motion of the IMC
affects the X-Z components of error as measured at the error sensor.
I
The error sensor uses the same beam dithering/ synchronous demodulation
technique that is used in the NASA optomechanical subsystem receiver. Error
signals from the sensor are resolved into the proper components for application
to the IMC actuator.
The coarse track loop for one axis consists of the IMC angle transducer,
necessary frequency shaping (not shown), resolver, gimbal drive motor, and gimbal
dynamics.' The loop is completed through the laser beam and the laser detector. A
track loop is used for damping.
Both the IMC actuator and gimbal control loops are subject to external con-
trol in the manual mode (M) as indicated in the figure The gimbal control will be
used during acquisition to point the gimbals to the expected target position, and at
the same time the IMC will execute a command search pattern.
-Finally, for lead angle correction (point ahead) a special actuator (which
doubles as a nutator for beam dithering) is provided. The required angle will be
continuously commanded during flight, either from the ground, or from an onboardj	 program which is addressable from the ground through a command link, or through
a servo loop which encompasses the other terminal.
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4. Optomechanical Subsystem Design
4.1 SUMMARY
The primary effort during this reporting period was concentrated on
J	 completing the layout to the greatest degree possible. The goal was that of detign-J
	
	 ing a model that could be fabricated in a most cost effective: manner while main-
taining optical performance. Package weight was allowed to increase since this is
not a critical item for the Shuttle.
The materials/cost tradeoff selected beryllium for the telescope and optics,
and 400 series (17-7 or 17-4 Ph) stainless steel for other components.
	 This
selection provides thermal expansion matching of the critical components.
The telescope will be designed with separable and bench adjustable sub-
assemblies for ease of alignment and adjustment.
	 The IMCs and field stop will be
alignable as a unit prior to installation into the telescope structure. 	 The outer
gimbal folding mirror is supported at three points and is adjustable by dual threadedjackscrews at those locations.	 The inner gimbal pointing mirror is hard mounted to
its housing, but adjustable at the housing/bearing interface.
i
The telescope reflective optics are alignable by the use of existing tooling
created for the optomechanical subsystem 10 µm receiver.
	 This tooling is
available.	 The entire telescope, inner and outer gimbals and relay lens alignment
mechanisms, is accessible and can be aligned as a total unit.
-A preliminary analysis of the outer gimbal has been conducted to review the
effect of testing the system in a 1 g environment.
	 In order to keep breakaway
friction to a minimum, a torque limit about the bearings of 10 to 15 in-oz torque was
used as an upper bound.
	 The results for the lg field are as follows;
Minimum "Sag" Angle,	 Maximum "Sag" Angle,
Preload, lb	 µrad	 }grad
	 Torque, in-oz
75	
^9	 53	 10 j
`	 110	 25	 46	 15
Both values of sag and torque are deemed acceptgbl.e at this time.	 If the sag
due to the 1 g field should become a problem, an off loading device could be added.
Based upon the launch vibration information currently available for experi-
ment mounting interfaces, structural dynamics analysis has shown a static equivalent
`	 load criteria of 65 g's is possible.	 This requires a beryllium gauge thickness for
+kP *a1PCt-nna atriir*iirP of 0 n l;n inn' minimiYm	 Wi+'h anrh a Qfriirttir4- 	 tha racnl4an*
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4. Optomechanical Subsystem Design
4.2 Gimbal /Structure Layout Review
4.2.2 SYSTEM PARAMETERS FOR UPGRADED FLYABLE EXPERIMENT
t
	The system parameters^	 y	 p	 ters are given in the table. The more pertinent items
"
are:
I 1) The small restrictions from full hemispheric coverage due to a two-axis
system
	
I	
^
2) The requirements for Shuttle inversion when changing from Shuttle to
ground to Shuttle to Molniya links
1	
'
3), The gimbal coarse pointing accuracy of f0. 02 ° is an achievable design
goal. Actual requirement is closer to +0. 05 	 If hardware costs to achieve +0. 02°
become excessive, this could be relaxed.
F
4) The acquisition field of view and IMC mirror size require an angular
excursion range and load carrying capacity in excess of the existing GT&E
PBM-8G IMCs. Achieving the required value will eventually necessitate the develop-
ment of a new IMC.
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LDRL TRANSMITTER SYSTEM PARAMETERS
Parameter Value Remarks
Telescope tracking field Near hemisphere 150 from X-Y plane in the Y-Y
direction is field limit to avoid
gimbal lock with the two-axis
system
Range * _ 185 to 46,720 km Vehicle inversion required to
shift between Shuttle to ground
and Shuttle to elliptical links
Gimbal coarse pointing accuracy ±0.020
Output clearance diameter 18.5 cm Unobstructed for full acquisition
field of view (measured 17 cm
from optical centerline)
(.number (primary) f/1.5
Acquisition field of view* * f0.50
Tracking rate (maximum) 0.8 deg/sec
Transmit signal 10.6 µm
Receive beacon 10.6 4m 0.9 µm is a possible alternate
Magnification 7.086
IMC mirror size * * 2.5 x 16 cm Elliptical shape
o
a;r
t
*For information only, r	 ,
s	 **These values are design goals and require subsequent development of an IMC device beyond the scope of the preliminaryr	 engineering, model. sl
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4. 2.4 OVERALL OPTOMECHANICAL SUBSYSTEM PACKAGING
The telescope axes and pointing have been indicated on the previous figure.
Alternate configurations for Spacelab considered were:
1)_ Suspending a transmitter package in a two-axis gimbal. This would
require a complicated structure to provide the necessary stiffness and would have
"
	
	 much greater package volume, gimbal inertia, and heat sinking difficulties. It
would have the advantage of no image coordinate transformation.
2) Having a fixed telescope, then manipulating pointing mirrors (cleostats)
to direct the beam. In this configuration IMCs would have to be located far from the
main expander, thus requiring larger mirrors for the same effective aperture size.
DC torque motors were selected over stepper motors due to the inability of a
stepper motor system to meet output angle rate requirements while satisfying oper-
ational requirements of small step size (0. 000286 deg/step). Direct drive was
chosen over an off-axis drive in order to achieve good tracking resolution with a 	 a
stiff drive system free of gear backlash problems.
J
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4. Optomechanical Subsystem ,Design
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4.2.5 MECHANICAL DESIGN CONSIDERATIONS FOR TESTING IN A
GRAVITATIONAL FIELD AND OVERALL MECHANICAL REQUIREMENTS
The stiffness and the bearing friction parameters of the optomechanical
structure are related. Alignment and bench testing of the completed assembly will 	 ibe accomplished by resting the unit on the surface which is normally mounted to the
spacecraft. This will leave the rotatable telescope overhanging and will cause a sag
due to the 1 g earth gravitational field. Stiffening the bearing suspension system to
minimize this sag results in higher bearing friction torques. Therefore a com-
promise design was selected with performance values given in the table. Should
the value of optical beam deflection due to the sag be intolerable, an off loading	 1device could be incorporated as part of the bench setup. In any event, the inner
gimbal will have to be counterbalanced to prevent mechanical instability in a l g
field.
I
1
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Parameter Requirement Method of Satisfaction Validation Status
Gimbal freedom Innerf750 Build in stops Design layout
Outer ±970 and test
Rate (maximum) 0.08 deg/sec GC torque motor Excess
capability
Stiffness 53 µrad in 1 g field Bearing preload spring _Analysis
Searing friction ^-'10 to 15 in-oz Bearing preload spring Analysis
complete
Weight Minimum Cost/weight/performance Tradeoff(estimate 50 lb)
Temperature range Unknown Estimate 200 to 100°F Compatible
materials
Vibration Unknown at Estimate 65 ,g static equivalent Dynamics/
transmitter stress
mounting interface review
Future use Shuttle flight Upgradeable in future Material
experiment selection 3
a
r%
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4.2.6 GENERAL ARRANGEMENT OF GIMBALS AND OPTICS
In the optomechanical subsystem, several subassemblies are formed. A
modular approach has been used. These are indicated in the figure as the motor/
bearing packages (one per axis), the instrument cluster '(one per axial), the
secondary folding mirror package, the IMG/fie'ld stop package, the folding mirrors
for directing the beam to the base centerline, and the acquisition beambypass . The
optical components are all aligned as subassemblies and then the subassemblies are
integrated into and aligned in the main package.
The materials used are;
1) Beryllium for all mirrors (marked p in the figure) and for the basic
telescope box.
2) Stainless steel, series 400, for the beryllium box base bulkhead, the
motor/bearing subassemblies, the inner gimbal structure, mirror subassemblies,
and alignment details. This stainless series is chosen for its thermal expansion
coefficient which is compatible with beryllium..
3) Aluminum for the base compartment structure and for the instruxilent
`.	 mounting bracket and gears. Aluminum is chosen for its light weight, for its heat
sinking capability, and for its relative low cost.
The; ''0" position locks are for ground use only and are removed for operation.
They lock the rotation by seizing the main gear attached to each motor bearing
package. Cabling across the outer gimbal axis is required for the inner gimbal motor
control, for instruments, and for the two IMCs.
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4.2.8 BEARING ANALYSIS
The figure shows distancesand force vectors involved in the bearing
analysis. The analysis was performed by a Hughes computer program. Sag results
are indicated in the figure.
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4.2.10 INSTRUMENT GEARING ARRANGEMENT
The figure of the instrument gearing arrangement shows the operation of
the components and the details of the standard antibacklash gears used in each
mesh. Instrument items and their functions are:
1) Tachometer - This unit is geared 36:1 and is used for motor servo
control. The indicated placement of the tachometer saves considerable cost, weight,
and volume as opposed to a large item housed next to the motor.
2) Encoder - This unit is geared 36:1 and is used for position and pointing
control. An optical encoder, 1000 counts per turn, placed here would yield a resolu-
tion of 0. 01°.
3) Resolver - This unit is geared 1:1 and is used for coordinate transforma-
tion between the fixed detector and the rotating image.
In the final system, using the electronic components now available, only the
i	 encoder is required to achieve all three of the above functions. However, the
brassboard unit will contain a tachometer, an encoder, and a resolver. This will
permit independent access to each function for bench checkout while avoiding the
0
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'.J
4. 2.12 CONCEPTUAL BASE COMPARTMENT CONTENT AND ARRANGEMENT
r
4
The only item shown in the figure that would exist in the pending brassboard
model is the packaged pre-expander. Other elements would be simulated using
standard laboratory equipment.
r	 A reflective pre-expander is shown, although a refractive device has also
r been considered,
;r
`p A single-'element nutator is shown to handle the required conical scan of the
received beam. It is conceivable that this device could also accommodate the point
ahead requirements. A tradeoff between this andother approaches would be con-
,t ducted prior to fixing the final design.
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4 2.13 IMC DEVICE CONCEPTS
3..
REQUIREMENTS:
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• >17011: BANDWIDTH
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4.2.14 TWO LARGE FOLDING MIRRORS
View B-B shows the outer gimbal folding mirror as it mounts in the
telescope box. The mounting point arrangement allows the mirror to be firmly
secured while minimizing distortion due to angular misalignments. Each of the
points is independentlythree attach 	 pendently adjustable for height.=
View F-.F shows the much 'simpler mounting of the inner gimbal folding -
p
	
	 mirror. This mirror is clamped at three places to a flat surface of the inner 	 a
gimbal structure. The structure itself is then adjustable for alignment at its
interface with the inner gimbal motor shaft.
i
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4.2.15 RELAY MIRROR ADJUSTMENT DEVICE
The relay mirror adjustment device is a proven design that has been used in
several similar applications.	 Detail drawings are available. 	 The mirror mounts to
a cylinder that slips into the inner. ring.	 This fit allows height adjustment. 	 The
-outer ring mounts to the structure.	 With theinner ring in place, jack screws
engaging the threaded portions of the inner ring provide pitch, yaw, and roll wine
adjustments.	 The clamping screw on the outer ring then secures the entire device.
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FOCUSING ELEMENT ADJUSTMENT (PHOTO '50150-39)
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4. 2.1,7 PROCURED ITEMS
^I
_. ^^ ^. _ : ,	 `_"4a'^!': ^^tkakar+."t ?w+^.. ^. '^:^' S^".."siS^:=:. _ ^+v+ r.^:- 	 °- S? __. .., .'.:::- 	 .-.." . .. _"a •^. ._*^:^ ..-_ _ _ ...	 ?d.'^'^ __. ^_ _ ....__, _'{ ^ f 	 _,.._ -
PROCURED DRIVE AND CONTROL ELEMENTS
I
i
J
i
I
a
I
}
c
o
l
3.	 {
k
75
4. Optomechanical Subsystem Design
4. 3 Optics Design Layout Review
4.3.1 OPTICS DESIGN SUMMARY
The final configuration that was chosen for the main telescope and pre-expander
optics is similar to that used for the optomechanical receiver subsystem. The
tradeoff study" that reviewed the possible optical designs with respect to their appli-
cability to the receiver subsystem is also valid for the transmitter subsystem. The
Gregorian configuration has been studied in detail, and this design type offers the
best design solution for a laser transmitter. Although this design effort was
primarily oriented toward the system design for a transmitter, it is recognized
x
	
	
that the transmitter and the beacon receiver will share common optics in order to
reduce the overall size and weight requirements.
Central Obscuration Minimization. The output from the telescope is reflected out
of a Gregorian system using a folding mirror located with its center close to the
focus of the primary mirror. The folding mirror has a cutout in the center to
permit light from the secondary mirror to reach the primary. This design approach
x
	
	
minimizes the central obscuration of the output beam, in order to maximize the
_optical system for field gain
Alignment Tolerance Minimization. Because of the confocal arrangement of the
two positive power mirrors, the sensitivity due to the misalignments and decentra-w	 tions is not as critical in other design configurations.
i
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4.3.2 SELECTED OPTICAL DESIGN
The confocal Gregorian, with both mirrors paraboloidal, was selected as the basic
design configuration for the following reasons.
Well Corrected Optical Performance. The confocal arrangement (where the focal
points of the two parabolas coincide) leads to zero spherical aberration on axis
and negligible coma and astigmatism for small off -axis angles.
All Reflective Design. This design allows the use of any wavelength of operation
from the visible to the far infrared without the necessity of refocusing the system.(In an early design concept, the beacon was to operate at a different wavelength,
0. 85 µm..
Exit Pupil Location. The Gregorian configuration permits the exit pupil for the
receiver to be located externally without the need for a separate relay system. The
most favorable location for the IMCs would be at the pupil of the system; this
location _makes it possible for the IMCs to realign the off -axis rays with the optical
axis, at the smallest optical aperture. The exit pupil was also designed as the
=t	 t	 f 4-U	 4.a pex are s op o e sys em.
Ease of Testing. This was not a design consideration, but, in general, concave
mirrors are easier to manufacture and test.
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4.3.3 OPTICAL DESIGN CONSTRAINTS/SPECIFICATIONS
The design constraints that were instrumental in determining the overall optical
design are itemized in this topic.
Field of View, f0.5°. The central obscuration of the Gregorian telescope is
is
	
	 essentially determined by the inside apertures in the. folding mirrors. The size of
these apertures is ip turn dependent on the telescope acquisition field of view and
the focal length of they
 primary mirror. The inside apertures must be sufficiently
`
	
	 large so as not to obscure any part of the imaged field-of-view of the incoming
beacon beam during; acquisition. For a given field of view (I* total) and primary
mirror diameter, the central obscuration can be minimized only if the focal length
of the primary is minimized. This implies that the f-number of the primary must
be small to minimize the power loss resulting from a central obscuration, Based
on practical experience, the f-number of the primary should not fall much below
f/1.5 or else the misalignment tolerances will become extremely small and thus
t very difficult to maintain.
Maximum IMC Dimensions. In order to achieve the necessary mirror response
bandwidths with a minimum of power, it is desired that the optical element of the
IMC that performs this task have as low an inertia as possible. The preferred
location for this function is at, or very close to, the position where the diameter
of the optical aperture is the smallest. Thus the IMCs indirectly determined the
system magnification to this point.
Maximum Quarter-Wave Plate and Wide Grid Polarizer Dimension s. The sizes of
available components set these sizes and contributed to the requirement of a two-
stage expansion of the laser beam.
Minimum Optical Component Cost. The size of the beam expander output aperture
determines the maximum achievable antenna gain for both the beacon receiver and
	 ;.
the transmitter. However, practical considerations dictate only as large an
aperture as necessary. Based on theresult of a tradeoff study and fabrication
cost estimates, it was concluded that an .18 cm output aperture would provide agood compromise between the overall performance and cost.
Coaxial Acquisition Beam Along the Outer Gimbal Axis. The acquisition beam
must be along the outer gimbal axis since the main beam expander rotates around
this axis with respect to the fixed base structure.
Maximum Energy Transfer Through the System. The gaussian beam profile of a
COZ laser has its highest energy concentration in the center of the beam. This
central portion of the beam would be lost in the presence of a'central obscuration.
However,, once the field of view is set and the diameter of the primary is selected,
r	 the obscuration ratio is automatically determined. There are several methods forF	 reconstituting the gaussian beam profile in order to minimize the output lossest
^
	
	 resulting from the central. obscuration. The following is a brief description of the
method used for the laser transmitter. Basically, this method requires the
gaussian beam from the CO 2
 laser to be suitably expanded so as to overfill the
j
E
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aperture stop of the telescope. By broadening the beam profile, the high energy
center will spread; consequently a given obscuxation will block a smaller portion
of the laser energy. The increase in output power is achieved by truncating the
lower energy portion of the gaussian beam profile and passing more of the high
power regions.
OPTICAL DESIGN CONSTRAINTS/SPECIFICATIONS
Field of view: f0.50
Maximum IMC dimensions; -2.54 cm x 3.592 cm
Maximum quarter-wave plate and wire-grid polarizer dimensions. =20 mm
Minimize optical component cost
Coaxial acquisition beam along outer gimbal axis
Maximize energy transfer through system
l
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4.3.4 BEAM MATCHING AND ENERGY TRANSFER
The figure shows a plot of input',to output power, 'transmitted power ratio" versus
a beam matching parameter (ratio of beam width to 1/e 2 of gaussian beam), based
on the method used for reconstituting the output beam profile. For this particular
design the maximum power transmission is achieved when the beam matching
parameter is unity, irriplying that the input beamwidth of the CO 2 laser should be
exactly equal to the aperture stop of the system.
The second figure shows, for optimum input beam matching, the corresponding
transmitted power ratio versus the output field angle. The on-axis transmitted
power ratio is given as 0. 668, indicating that a central area obscuration ratio of
0. 17 has resulted in a power loss of 33. 2 percent relative to the power of the CO2
laser source. The corresponding powe r loss at the maximum field of f0. 5' i
36. 2 percent. The reason for this slow falloff of energy loss is as follows: as the
input beam is steered off -axis by the IMC, the central portion of the gaussian beam
is no longer completely obscured by the cutout in the small folding mirror, and the
energy lost by vignetting the low power region of the gaussian beam is partially
made up by passing more of the high power, central region.
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4.3.5 OPTICAL SCHEMATIC OVERVIEW
I
{	 The figure is an optical schematic that shows the basic subsystems in the transmitter/
€	
receiver optical design. The linearly polarized, modulated. output beam from the
CO laser device has a beam waist diameter of 1 mm at the 1/e 4 point. The beam is
allowed to diverge to 4.4 mm where it is collimated prior to entering the 6X pre-
expander. This collimated beam is then transmitted through a beamsplitter and a
quarter-wave plate. The beamsplitter is a wire-grid polarizer and, together with
the quarter-wave plate, converts the transmitted 'beam into a right-handed, circularly
polarized beam. The beam is directed through the pre-expander by relay mirrors
to the IMC package.
The schematic also shows the path for the initial acquisition beam. This beam is
extracted by the movable beam mirror and injected coaxially with the communica-
tion beam along xhe outer-gimbal axis. The diameter of this acquisition beam is
sized so that the beam angular diffraction is the desired vield of view for the initial
r	
acquisition system.
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I	 4.3.6 OPTICAL LAYOUT
^	 If
h
I	 G
The transmitted 10. 6 µm laser beam undergoes two stages of beam expansion.
The first stage uses a 6X all reflector pre-expander which magnifies the beam
j	 diameter from 0.44 to 2. 54 cm. The second stage is a 7X all reflective afocal_
telescope which magnifies the Z. 54 cm beam to an output beam diameter of 18; cm.
A	 E These two beam expanders also serve as the receiving and demagnifier optics for
the incoming laser beacon. Beamsplitting is performed for the incoming beacon
"
	
	 beam behind the two afocal telescopes. The receiver optics, which are not shown,
then image the beacon beam energy onto a photodiode detector using an optical
condenser.
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LIMIT RAY DATA
SURFACE LIMIT RA
IMC MIRROR ELEM 7 1.796'
STOP 1.270
IMC MIRROR ELEM 6 1.796'
SMALL FOLDING MIRROR ELEM 5 2.152•
SECONDARY MIRROR ELEM 4 1:652
PRIMARY MIRROR ELEM 3 8.999
LARGE FOLDING MIRROR ELEM 2 12.861`
POINTING MIRROR 13.451'
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4.3.7 7X GREGORIAN BEAM EXPANDER
The IMC mirrors direct the transmitted laser Beam to a small foldin g
 mirror with
a central cutout into the 7X beam expander. The beam expander consists of two	 1
confocal paraboloids with a common focus located at the center of the small folding
mirror. The f-numbers of the primary and secondary paraboloidal mirrors are
1. 5 and 1. 15, respectively. Situated between the small folding mirror and the
--,,,primary  mirror is a large 45 * folding mirror. The central cutout in the large fold-
ing mirror is matched to that of the small folding mirror. The final output beam is
directed by the pointing mirror to the distant receiver.
Two-axis pointing capability is achieved by rotating the pointing mirror about the
inner gimbal axis and the main telescope beam expander about the outer gimbal
axis. The outer gimbal axis also coincides with the optical axis of the telescope.
I
The stop of the system and the entrance pupil are both located at the plane midpoint
between the two IMC mirrors. The diameter of the stop is 2. 54 cm. The central
area obscuration ratio of the system is 0. 17, corresponding to a diameter obscur-
ation ratio of 0. 417. The limiting ray heights at the key elements are shown on
the optical layout. When the system is used in the receiving mode for initial
acquisition, the incoming beam, within the acquisition field of view of f0.5 is
directed by the pointing mirror into the telescope via the large folding mirror. The
beam emerging from the IMC package has been demagnified by 7X. - The polariza-
tion state of this beam is left-handed, circularly polarized, the reverse of the out-
going transmitted beam.
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4 3 8 OPTICAL CHARACTERTSTICS OF 7Z GREGORIAN BEAM EXPANDER
r
This table summarizes the important optical characteristics of the main telescope
i beam expander.
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4.3.9 6X GREGORIAN PRE-EXPANDER
1
t
G
The figure is a sketch of the basic components for the all reflective pre-expander.
The incoming laser beam is allowed to diverge to 0.44 cm so as to overfill the
0.42 'cm diameter secondary for maximum beam matching and energy transfer.
The, 0.42 cm beam is then magnified 6. 046 times to provide an output beam diameter
of 2. 54 cm. The 2.54 cm beam is the input to the .main telescope optics. The
physical dimensions of the pre-expander have been designed so as to accommodate -
	
Y
the incoming beacon beam without additional vignetting or obscuration 
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4. 3.10 OPTICAL CHARACTERISTICS OF 6X GREGORIAN _PRE-EXPANDER
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i4.3. 11 OPTICAL LAYOUT SHOWING LOCATIONS OF ELEMENTS l THROUGH 13
3{
The figure indicates the location of optical elements 1 through 13 for which drawings
will be released and components will be fabricated during the hardware phase of
the LDRL contract.
Present direction is to fabricate all 13 reflective optical elements from beryllium
plated with nickel (0. 004 to 0. 006 inch) and build the inner and outer gimbal housings
in as near a flight configuration as possible within the budget constraints. The main
laser housing compartment has the lowest priority and will requiremore extensive
refurbishment to update it to a flight configuration.
In the main laser housing is the laser pre-expander, elements 10 through 13. If it
proves to be cost effective, these elements will also be fabricated from electroless
nickel plated beryllium. It is presently thought that enough excess beryllium
material will be available from the fabrication of mirrors 1 through 13 to make this
cost effective. The pre-expander will be mounted and aligned in a cylindrical lens
housing.
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4.3.12 PRELIMINARY BERYLLIUM COMPONENT DRAWINGS
f
I
At present the 13 preliminary mirror drawings shown, mirror elements 1 through
13, have been submitted to optical fabrication vendors for their co=3ideration in
fabrication and coating. The elements will be designed, fabric_ ated, and coated in
the construction phase of this program.
The ratio of 14 to 1 for a length to thickness ratio has been established for all 	 j
elements except for the smaller components within the pre-expander. These will
be somewhat thicker for ease in handling and cleaning. Mechanical interfaces have
been established for most of the mirrors using former designs and providing
integrated alignment fearures where practical.
In general the mirrors, except for the pre-expander, will have surface accuracy
-	 of l wavelength spherical power and irregularity at 6328 A° with elements in the
pre-expander requiring a tighter figure tolerance. The lateral alignment tolerance
4 has been set at f0. 5 mm for all except the pre-expander mirrors.
a	 ',
j
F	 ;
,j
Element Name Approximate, Size, cm Approximate thickness, cm
1 Flat pointing mirror- flat 28 x 19.5 2
2 Flat folding mirror 28 x 19.5 2
3 Primary mirror paraboloid 18 14 to 1
4 Secondary mirror paraboloid 4 14 to 1
5 Flat, small folding mirror 4.5.x 3 14 to 1
6 and 7 IMC flats (two each); 2.54 x 3.59 14 to 1
8 and 9 Flat folding mirror (two each) 2.54 x 159 14 to 1
10 Pre-expander large folding mirror 3.59 x 2.54 12 to 1
11 Pre-expander paraboloid primary 2.75 12 to 1
12 Pre-expander paraboloid secondary 6 10 to 1
13 Pre-expander small folding mirror 0.622 x 0.44 10 to 1
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4.3. 1Z Preliminary Beryllium Component Drawings
4.3.12.2 ELEMENT 2: FLAT FOLDING MIRROR
Of particular importance in the flat folding mirror are the tabs that h&,ve been
designed into the mirrors to isolate the stress induced by adjusting screws used for
mounting and alignment purposes.
Adiusting Screw Assembly, A schematic drawing of the adj;a.sting screw assembly
is shown in the figure. The spherical washers, adjusting screwand mirror tab
surface are all seated on optically smooth surfaces. An alignment tool is available
which contains a concentric pair of screwdrivers. The procedure is to first set up
the correct mirror alignment with the adjusting screw and then lock the assembly
by tightening the lockscrew which expands the adjusting screw at the top. The 	 ,
spherical washers when seated properly prevent mirror parts from bending since
most of the bending occurs in the lockscrew ;itself.
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4.3.12.4 ELEMENT 4s SECONDARY MIRROR
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4. 3,. 12 Prelin-Anary Beryllium Component Drawings
4.3.12.5 ELEMENT 5: SMALL FOLDING MIRROR
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4. 3. 12 Preliminary Beryllium Component Drawings
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4.3.13 MATERIAL
w	 ;^
The choice of nickel plated beryllium for mirror material, is based on the design
objective of constructing a brassboard in a flight hardware configuration. HP 81
or' 170A beryllium is preferred due to its low oxide content and because it is highly
isotropic. The 0.004 to 0.006 inch electroless nickel plating enables figuring to
excellent surface quality and accuracy. The low overall weight, due to the high
stiffness ratio of beryllium and its low density, is both highly desirable in a'
Shuttle launch and orbital environment. The low coefficient of thermal expansion(low magnitude of thermal distortion) will enable reasonable environmental
temperature gradients with dimensional stability, a paramount consideration in
mirror design.
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5. OPTOMECHANICAL SUBSYSTEM AND 10 MICROMETER RECEIVER
MEASUREMENTS
The measurement program will integrate the waveguide local oscillator, the servo
drive electronics, and the AIL receiver with its doppler tracking electronics into
the optomechanical subsystem.
	 This will provide a complete optical heterodyne
receiver which will then be tested and evaluated to determin	 its performance
characteristics.
	 The components to be integrated were developed under contracts
NAS 5-21859, NAS 5-23119, NAS 5-23183, and NAS 5-23211.
Receiver Integration and Packaging
	 The three major units that forra the 10. 6 micro-
meter receiver terminal are shown in the block diagram. 	 The hardware is separated
into three portions.
	 The cart will carry the OMSS and the electronics that must be
kept in proximity to the OMSS.	 The OMSS will normally be mounted to the top of
P the cart, but will also be able to operate on a test console cabled to the cart.
Test Console.	 The single-rack test console presently contains most of the receiver
electronics.	 The receiver interface panel has been fabricated for the test console.
This panel contains test points and meters for monitoring the modified AGC system
that has been installed in the AIL receiver. 	 This panel also acts as the interface for
data output and serves as interconnection panel between the receiver and the tracking
subsystem.
High Voltage' Amplifier. 	 During installation of the components into the test console
it was discovered that the +500 volt amplifier for drivin	 the IMCs was providing a9
variable output of 350 to 66-0 volts.	 The amplifier was returned to the Hughes
Malibu facility for repair.
	 A +500 volt amplifier power supply was found to have
failed.	 Rather than attempt ripair, the unit was replaced with a laboratory power
supply that should prove more reliable.
Stark Cell.	 The earlier lifetime problems with the Stark stabilization reference
cells appear to be solved.
	 The failure was traced to leaks in the high voltage con-
nectors.	 Several cells using an indium. washer sealing technique have now operated
over a period of nearly 2 months without changing their characteristics. 	 It is
expected that these cells will have a minimum 1-ifetime, of I year.
Stark Cell Electronics. 	 The final version of the control electronics has been received
from the Hughes Research Laboratories.	 This has not yet been tested with the local
oscillator laser.	 The remaining tasks to be completed before this test is run
include fabrication and installation of the bolometer detector mount, fabrication of
the interconnecting cable, and completion of laser starting tests.
Cryostat Tests.	 During the reportin	 period the cryostat was successfully tested9
on the test cart.	 The cooldown time was longer than expected, requiring about
35 minutes plus 20 minutes purge time.	 The bottle pressure drop during this period
was from 1850 to 1500 psi while the minimum temperature reached was 84*K. 	 It
appears that gas consumption is such to require a bottle of N	 for each day of2
operation.
Laser Power Supply and Starting Circuit.	 The laser power supply was returned by
Spellman after it was repaired. 	 -It is presently operating satisfactorily.
	 The power
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supply was also successfully tested with the high voltage pulsed laser starting
c i rcuit. One
e 
final test
The originalm d 
to complete this subassembly, a test of the
high	 g.	 g	 plan was to use high voltage coaxial cable (15 kV),
However, ;experience with other waveguide 'lasers has shown that the high capacitance
of such cable interacts with the power supply regulator and the laser tube resulting
in an unstable discharge. To prevent this, it''is'necessary to use a lower capacity
unshielded cabling and a separate ground return. The OMSS is presently being
modified to accept unshielded wire, and it is hoped that the original coaxial connec -
tors can still be used. Tests will be made early in the next reporting period: to
r	 confirm the acceptability of these connectors. If these tests are unsatisfactory,
a modification of the beryllium structure will be required.
Plans for Next Period. Due to the delay in receipt of the local oscillator subassembly
L	 (including the Stark cell, electronics, and laser power supply), the personnel
scheduled for integration were diverted to other programs. Delays in these other
programs prevented the return of these people to the integration task immediately
upon receipt of the delayed component's. However, all personnel have now been
released from other programs and are working full time on the integration task.
During the next period, priority will be given to completion of testing of the
:	 local oscillator subassembly. This will include power cabling, laser ,starting tests,
!	 stabilization tests, and optical interface determinations. It is expected that by the
end of May the local oscillator should be ready for final installation in the OMSS.
A parallel effortis being conducted to :. provide a Hughes test laser for the
receiver. A Hughes laser is being modified to incorporate Stark stabilization into
a well damped optical modulator. Although this laser/modulator combination will be
optimized to operate in an optical FM format, it will be possible to use it as 'a
coupling modulator at reduced efficienty. Full BER testing of the receiver _system
will not occur until the NASA transmitter breadboard is complete,
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